

# Nurse Medication Tracker

Group 6: Audry Kibonge, Ellie Ko, Michael Bilenko, Moriz Schildorfer, Tuoheng Zheng

December 17, 2021

#### **Team Process**

Team meetings (3 weekly stand-up meetings, 1-2 longer meetings)

Sprint 1: initialized structure beginning with completing the basic "student views"


Sprint 2: implemented most of the major functionalities

Sprint 3: Frontend redesign and implementation of advanced functionalities



## Usage of tools

- GitHub
  - PR Submissions and reviews
  - Merging Conflicts
  - Wiki pages
- → Pivotal Tracker
  - Managing tasks and features
- → Microsoft Teams
  - Communication and Meetings
  - File sharing





#### **Testing**

- BDD (cucumber)
- TDD (rspec)

As a team we required BDD user stories and TDD tests for the controllers to be written before accepting pull requests for a new feature.

Testing was critical when merging new features and improvements to ensure the application still functioned properly.





## **Advanced Ruby Topics**

- Mailing
  - · Users are automatically sent their login details when added
- JavaScript:
  - A chart showing the flow of meetings for administrator (gem)
  - Checking meeting history with three checkboxes of logs hide and show meetings
- → Filtering
  - Restrict access to pages based on user type
- → Validation
  - Enforce properties of data input

#### **Lessons Learned**

- Some of the Problems/Issues from our sprint summaries
  - Insufficient frequency of pull requests
  - Imbalance of capability
  - Overlapping tasks and failed to cooperate
  - Lack of communications
  - Personal tech issues
- Adjustments made
  - Utilize teams to split calls into groups
  - Split features into more PRs
  - Mention issues outside of meetings





## Questions